

~~SECRET~~

20 June 1950

4A-45

TO : Chairman, Projects Review Committee  
 THRU : Deputy Executive  
 FROM : Assistant Director for Special Operations  
 SUBJECT : Request for Increased Facilities at [ ] Project

25X1A  
25X1A

In accordance with Administrative Instruction Number [ ]  
 it is requested that authority be granted for the construction of a  
 35' x 50' addition to the Operations Building nearing completion at  
 [ ] Project, and for the procurement of certain equipment for  
 installation therein. The architecture and all details of construction  
 will be identical with that of the existing building and heat, water,  
 and electrical services will be taken from existing sources of supply.

These increased facilities are needed to implement certain  
 Communications Division Projects which will require the installation  
 of twelve radio receiving positions and four portable recording assemblies  
 along with supervisory positions and auxiliary rack mounted equipment.  
 Sufficient floor space will be available to permit expansion to twenty  
 operating positions if the need should arise.

The estimated cost of the building and equipment is as  
 follows:

Building Addition (Local Contractor)	\$12,600.00
Construction Material (Items furnished by Agency)	5,500.00
Equipment (Furnished by Agency)	<u>50,500.00</u>
Total	\$68,600.00

As of 30 April 1950, the Resident Project Engineer had a working balance  
 of approximately \$44,600 on hand for the completion of all outstanding  
 work. It is felt that there will be sufficient left from this amount to  
 cover the \$12,600 item which will be paid to the local contractor. Of the  
 equipment to be furnished, approximately three fourths is presently  
 available from the Agency's warehouse stocks.

-1-

~~SECRET~~

5 Adm 50  
21 Jun 50  
B

- 3 -

SUBJECT: Request for Increased Facilities at [redacted] (Cont'd)

25X1A

In order that full benefit can be derived from extension of the existing contract to cover this additional construction and in order that construction may be completed prior to the commencement of the [redacted] rainy season beginning in October, it is requested that early action be taken on this matter.

25X1A

[redacted]  
Assistant Director  
Special Operations

25X1A

Concurrence:

Chief, Communications Division

Chief, Services Division

Chief, Budget Staff

- 2 -